

ENTERPRISE SOFTWARE UPDATE

02/18/2014

**Municipal Courts
Development Services
Municipal Information Systems**

PROJECT STATUS

- On Time
- On Budget
- Courts Software Kickoff – January 27, 2014
- Development Services Software Kickoff – February 11, 2014
- Implementing Best Practices contained in software

COURTS SOFTWARE

- ✓ **InCode – Tyler Technologies**
 - ✓ Informational Questionnaires
 - ✓ Process Review
 - ✓ Data Extraction
- ✓ **Project Completion – November, 2014**

DEVELOPMENT SERVICES SOFTWARE

- ✓ **Community Development & Regulation (CDR) - Infor**
 - ✓ Informational Questionnaires
 - ✓ Process Review
 - ✓ Data Extraction
- ✓ **Project Completion – November, 2014**

COORDINATED PROJECTS

- ERP (Enterprise Resource Planning)
- CDR (Community Development and Regulation)
- Incode (Municipal Courts)
- Separate resource groups