



U.S. Department
of Transportation
**Federal Aviation
Administration**

Federal Aviation Administration
Southwest Region, Airports Division, Texas Airports
Development Office

Fort Worth, Texas 76193-0650

March 16, 2015

Mr. Fred Segundo
Airport Director
Corpus Christi International Airport
1000 International Blvd.
Corpus Christi, Texas 78406

Dear Mr. Segundo:

This is in response to your letter of March 12, 2015 requesting an amendment to the Grant Agreement for AIP Project No. 3-48-0051-048-2011 at Corpus Christi International Airport, Texas. In accordance with Grant Special Condition No. 16 which states in part:

"It is mutually understood and agreed that . . . if there is an overrun in the eligible project costs, FAA may increase the grant to cover the amount of overrun not to exceed the statutory fifteen (15%) percent limitation and will advise the sponsor by letter of the increase. Upon issuance of either of the aforementioned letters, the maximum obligation of the United States is adjusted to the amount specified."

This Grant Agreement, accepted on September 13, 2011 is hereby amended by this Amendment No.3 by increasing the amount set forth on Page 2 of the Grant Agreement from \$3,405,113.00 to \$3,438,363.00. This increase in the maximum obligation is to provide for allowable 5.8 % cost overrun of \$33,250.00.

If you have any questions or if we can be of additional service, please contact us.

Sincerely,

Edward N. Agnew, Manager
Texas Airports Development Office