



October 31, 2019

Mark Orozco  
Development Services, City of Corpus Christi  
2406 Leopard Street, Suite 100  
Corpus Christi, Texas 78408

Subject: The Vineyards Unit Four (preliminary plat) – Time Extension Request

Mr. Orozco:

The preliminary plat of The Vineyards Unit Four is coming up for expiration on November 1, 2019. At this time, we, Urban Engineering, on behalf of D&E Development Corporation, would like to request a time extension of twelve (12) months for the above referenced project. There is a pending contract for this project that has not been finalized at this time. We have included a \$38.00 (No. 029304) for this request. Please feel free to call if you have any questions or comments.

Thank you,

Xavier Galvan

A handwritten signature in blue ink, appearing to read 'Xavier Galvan', written over the printed name.