


Development Reimbursement Agreement Amendment TIRZ #5-BOCO

April 12, 2022



Project Master Plan

- In August 2020, City Council approved an ordinance designating 258.9 acres within the City of Corpus Christi as TIRZ #5 – BoCo
- The City's financial participation of 75% over 20 years and a maximum contribution of \$9 million





Project Status

- Platting and Permitting is underway for Phase One of the project which consists of 20 acres and an estimated 141 townhomes
- Developer has invested over \$500,000 to date in the project
- Currently 48 Townhomes are ready for construction with:
 - ✓ Completed Final Plat
 - ✓ Completed architectural and engineering design
 - ✓ Completed permitting



Development Reimbursement Current Agreement

- Maximum reimbursement to the Developer of \$17,000,000 less administrative and maintenance costs over the 20-year life of the TIRZ ending December 30, 2040
- Reimbursement for City infrastructure projects including streets, drainage, water/sewer infrastructure and a 10-acre park.
- Reimbursement is limited to the cost of specified infrastructure
- Developer reimbursement begins after infrastructure has been inspected and accepted by the City



Development Reimbursement Proposed Amendments

Extend the project start deadline from April 30, 2022 to April 30, 2024 and extending all other contract milestones for an additional two-years

- ✓ First townhome phase or subphase development
 - Must begin on or before April 30, 2022 April 30, 2024
 - Must substantially complete 71 units on or before April 30, 2023 April 30, 2025
- ✓ First commercial phase or subphase development
 - Must begin on or before December 31, 2025 December 31, 2027
 - Must substantially complete not less than 50,000 square feet on or before December 31, 2026 December 31, 2028
- ✓ Complete the following development on or before December 31, 2034 December 31, 2036
 - 500 townhomes.
 - 600 multi-family units.
 - 300,000 square feet of commercial development.



Questions?