



Street Preventative Maintenance Program Seal Coats



Council Presentation
May 31, 2016




Project Location





Project Scope



The Year 3 Seal Coat project was developed and bid as a single project with three Base Bid Schedules; Parts 1 (West), 2 (Central) and 3 (East). This is a multi-year Indefinite Delivery Indefinite Quantity (IDIQ) construction contract with one base year plus two 1-year optional renewals.


Three smaller Base Bid Schedules provides increased opportunities for small businesses maximizing competition and potentially allowing award to multiple contractors.

The work includes:

- Seal coat application
- Repairs to the existing pavement and road base
- Limited curb & gutter replacement and
- Adjustments to utility manhole ring and covers
- Multiple Delivery Orders will be issued with specific scope and quantities for each street



Project Schedule



2016						2017				
Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May
Construction										

Construction Estimate: 365 Calendar Days \approx 12 Months