

**DEPARTMENT OF CAPITAL PROGRAMS
CHANGE ORDER SUMMARY SHEET**

PROJECT: Allison Wastewater Treatment Plant Head Works (Phase 1) and Grit System (Phase 2)

APPROVED: City Council on 09/18/2012 - Motion No. M2012-168

CONTRACTOR: R.M. Wright Construction Company
El Paso, Texas

TOTAL CONTRACT AMOUNT	\$2,772,662.00
25% Limit Amount	693,165.00
Change Order No. 1 (01/04/13).....	47,944.00
Change Order No. 2 (10/23/13).....	15,018.00
Change Order No. 3 (01/08/14).....	97,339.00
Change Order No. 4 THIS ITEM	348,897.89
Total	\$509,198.89 = 18.36% < 25%
NEW CONTRACT AMOUNT.....	\$3,281,860,.89