



# Oso Golf Center - Club House



Council Presentation  
March 26, 2024



# Project Location





# Contract Scope

---



Professional Services for the Oso Golf Center Club House include:

- Design Phase
  - Bidding Phase
  - Construction Observation
  - Geotechnical Testing
  - Interior Design
  - Furnishings and Fixtures (FF&E) Selection
  - Windstorm Inspections
  - Commissioning
  - IT/AV/Security Systems
-



# Project Schedule



2024		2025 -2026
April - September	October - December	January - January
Design	Bid/Award	Construction

The project schedule reflects the City Council award design services in March 2024.