

CITY COUNCIL EXECUTIVE SUMMARY



| | |
|-------------------------|--|
| Council Priority | Not Applicable |
| Staff Contacts: | Mark Van Vleck, Assistant City Manager Valerie H. Gray, P.E., Executive Director of Public Works Jeff H. Edmonds, P. E., Director of Engineering Services Fred Segundo, Director of Aviation Services |

| Meeting Date | Agenda Category | Legistar ID |
|--|--|--------------------|
| May 22, 2018 | Motion | 18-0540 |
| Agenda Title: | Construction Contract Change Order - No. 3 for Corpus Christi International Airport (CCIA) Airport Operations Area Perimeter Fence Replacement | |
| PROPOSED ACTIONS/RECOMMENDATIONS | | |
| <ul style="list-style-type: none"> ➤ Staff Recommendation: Authorization to execute Change Order No. 3 <ul style="list-style-type: none"> ○ With B. E. Beecroft Co. Inc. of Corpus Christi, Texas ○ In the amount of \$226,351.02 ○ For additional upgrades to the CCIA server with additional security cameras, upgrades and replacements | | |
| SUMMARY | | |
| <ul style="list-style-type: none"> ➤ Joint project with Federal Aviation Administration (FAA) <ul style="list-style-type: none"> ○ 90% / 10% cost share ➤ Original contract: <ul style="list-style-type: none"> ○ Replace 9 miles of existing fence (constructed 1984) ○ Remove & replace existing fencing w/ high security fencing ○ Install new high-speed security gates & controls, digital surveillance cameras ○ Install wildlife barriers, fiber optics, electrical cables, etc. ➤ Change Order No. 3: <ul style="list-style-type: none"> ○ Adds - <ul style="list-style-type: none"> ▪ Upgrades to CCIA server ▪ Additional security camera upgrades / replacement in terminal ○ Approved by FAA ○ Time sensitive to allow adequate time to <ul style="list-style-type: none"> ▪ Procure ▪ Construct within contract | | |
| PRIOR COUNCIL ACTION | | |
| <ul style="list-style-type: none"> ➤ October 18, 2016 – Council awarded original construction contract | | |
| FINANCIAL CONSIDERATIONS | | |
| <ul style="list-style-type: none"> ➤ Project in Capital Improvements Program budget | | |
| ALTERNATIVES | | |
| <ul style="list-style-type: none"> ➤ Authorize execution of contract. | | |
| SUPPORTING DOCUMENTS | | |
| <ul style="list-style-type: none"> ➤ Item Details ➤ Project Budget ➤ Location Map ➤ Presentation ➤ Change Order No. 3 | | |
| FUTURE ACTIONS | | |
| <ul style="list-style-type: none"> ➤ None | | |