

**UTILITY RELOCATION REIMBURSEMENT AGREEMENT
Amendment No. 1**

This amendment to the Utility Relocation Reimbursement Agreement ("Agreement") is entered into between the City of Corpus Christi, Texas ("City") and AEP Texas, Inc., a Delaware corporation (the "Utility").

WHEREAS, the initial estimate for the work was \$309,097.00, and the City agreed, in accordance with state law, to pay 100% of the eligible costs for Utility to perform the work;

WHEREAS, the work is complete and the final cost exceeds the original estimate.

NOW, THEREFORE, the City and Utility agree to amend the Agreement as follows:

1. City agrees to pay the final invoice submitted by AEP in the amount of **\$542,699.43**, as shown in **Exhibit A**.

This amendment to the Agreement becomes effective on the date that the last party signs and shall remain in effect until payment has been made.

CITY OF CORPUS CHRISTI

AEP TEXAS, INC.

J.H. Edmonds, P. E. Date
Director of Engineering Services

Date

Assistant City Attorney Date

ATTEST

City Secretary Date

Attachment "A"
STANDARD AGREEMENT COST ESTIMATE
UTILITY: AEP Texas

	Item No.	Description	Unit	Estimated Costs		
				QTY	Unit Price	Amount
				#	\$	\$
Internal Labor	1	Project Manager	Hours	50.00	89.48	4,474.00
	2	Project Coordinator	Hours	50.00	75.00	3,750.00
	3	Project Controls Analyst	Hours	50.00	75.00	3,750.00
	4	Engineer	Hours	50.00	75.00	3,750.00
	5	Designer	Hours	40.00	60.00	2,400.00
	6	Transmission Construction Representative (Internal Inspection)	Hours	20.00	75.00	1,500.00
Subtotal Internal Labor						19,624.00
Outside Eng	1	ABM OSE - Eng & Design - Survey/Staking	Hours	382.50	200.00	76,500.00
Subtotal Outside Engineering						76,500.00
Outside Services	4	ABM 570/586 - Mobilization (Cost per Structure)	Str	1.00	65,000.00	65,000.00
	5	ABM 572 - Site Work & Clearing (Fences/Gates/Culverts)	Str	1.00	4,694.00	4,694.00
	6	ABM 574 - Environmental (SWPPP - Cost per mile)	Miles	0.10	30,000.00	3,000.00
	7	ABM 575 - Foundations (Cost per Foundation)	CY	25.00	3,000.00	75,000.00
	8	ABM 581 - Structure & Framing Installation (Cost per Structure)	Str	1.00	136,000.00	136,000.00
	9	ABM 582 - Wire Installation (Cost per foot of guy wire)	FT	200.00	100.00	20,000.00
	10	ABM 585 - Restoration (Cost per mile)	Miles	0.10	50,000.00	5,000.00
	11	ABM 589 - Constr Management	Hours	200.00	200.00	40,000.00
Subtotal Outside Services						348,694.00
Material	1	Guy Wire	FT	200.00	1.00	200.00
	2*	Steel Poles	Each	1.00	18,932.00	18,932.00
	3	Conductor Hardware Assemblies Per Structure	Each	1.00	3,000.00	3,000.00
Subtotal Material						22,132.00
ROW	1	ROW Agent	Hours	17.00	73.83	1,255.11
	2	Contract ROW Agent	Hours	94.00	149.83	14,084.02
Subtotal ROW						15,339.13
Overheads	1	AEP Overhead	%	1.00	12.52574%	60,410.30
Grand Total						542,699.43

NOTES:

- 1) Buy America items have *** next to them. Conductor is mostly aluminum.
- 2) Form 1818 will be provided for necessary materials at the time of invoicing for this project.
- 3) AEP considers all removed materials to be unsalvageable. No salvage credit is included.
- 4) Outside services will be invoiced as lump sum.