

Master Channel 31 Drainage Channel Excavation



Council Presentation November 11, 2014



Project Scope





Base Bid includes:

- excavation and grading to restore damaged area of side slopes and also provide slope protection
- Concrete work on culvert/outfalls
- Other miscellaneous items



Project Schedule





Project Estimate: 180 Calendar Days ≈ 6 Months



Project Budget



FUNDS AVAILABLE:	
Storm Water CIP	\$1,263,600.00
FUNDS REQUIRED:	
Construction (DRC Emergency Services, LLC)	883,128.79
Contingency (10%)	
Design Fees:	
Engineering (Freese and Nichols)Amendment No. 1	36,587.00
Engineering (Freese and Nichols)	39,737.00
Testing (Rock)	
Reimbursements	78,975.00
TOTAL	\$1,131,464.67
ESTIMATED PROJECT BUDGET BALANCE	\$132,135.33
* Remaining project budget to be used for future project phases	