



Greenwood Wastewater Treatment Plant Flare Permit Metering



Council Presentation
December 8, 2015




Project Location





Project Scope



TCEQ requires an air permit for digester flare to control gas emissions.

To collect and characterize the gases, this project provides the following components:

1. Two access vaults
2. Tapping saddles
3. In-line style flow meter
4. Underground conduit
5. Flowmeter remote readouts
6. Sampling taps



Project Schedule



2015					2016			
Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr
Bid & Award					Construction			

**Construction Estimate:
120 Calendar Days \approx 4 Months**

Projected Schedule reflects City Council award of construction in December 2015 with anticipated construction completion by April 2016.