



Rehabilitate Terminal Building Phase 3 – Baggage Handling System Improvements Project

(CONSTRUCTION)

COUNCIL PRESENTATION: August 11, 2026

PROJECT MAP

TSA EQUIPMENT RELOCATION PHASE II



CCIA TERMINAL - EQUIPMENT LOCATION

New Location of Bagging System



CCIA TERMINAL - EQUIPMENT

Current Location of Baggage System



PROJECT SCOPE

TSA EQUIPMENT RELOCATION PHASE II

- Remove the baggage processing equipment from public ticketing area and relocate to secure area, updating the airport and streamlining operations.
- Construct inbound Ticket Counter Conveyor equipment which includes modifying interior & exterior walls, electrical, mechanical components, accommodating TSA scanning baggage equipment and workspace.
- Furnish and install security improvements, access control card readers, cameras, hardware on doors, exterior canopy structure, concrete site work and various building envelope improvements.



PROJECT SCHEDULE

TSA EQUIPMENT RELOCATION PHASE II

2024 - 2026	2026	2026 - 2028
April - June	July - August	September - January
Design	Bid / Award	Manufacturing / Construction

The projected schedule reflects a City Council construction award in August 2026, with anticipated completion of construction by January 2028.





Thank you!