

# Grant Extension Request

**Requester's Business Entity: MUSE BISTRO**

Requester's Names: Michelle Joseph, Monet Love

Year Grant Received: 2020

Type of Grant: Tenant Improvement Zone 3

**Appointed Project Completion Date: May 31, 2020 Request**

## **COVID-19 Restrictions and Effects on Business Relations and Availability**

Project: We originally planned to open Muse Bistro by the end of Summer or the start of early fall. Due to the unfortunate nationwide pandemic projection deadlines were delayed and has made it difficult to meet the current deadline. COVID has presented barriers that we are experiencing and continuing to manage until project completion. Therefore, we are requesting a five month extension to October 31, 2020 for the completion date.

Please feel free to contact me directly with any questions or concerns.

*Monet Love*

Signature of Requester