





Corpus Christi International Airport Airport Operations Area Perimeter Fencing Change Order No. 3



Council Presentation
May 22, 2018





Project Location






Project Vicinity



Approximately 9 Miles of
Fencing Replacement




Project Scope



- Change Order No. 3 (Security Enhancements):
 - Adds -
 - Upgrades to CCIA server
 - New cameras and camera upgrades
 - Approved by FAA
 - Time sensitive to allow adequate time to
 - Procure
 - Construct within contract



Project Schedule



2016												2017												2018							
Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	
Design				Bid / Award				Construction																							

Projected Schedule reflects City Council award of Change Order No. 3 in May 2018 with anticipated project completion in July 2018.