

Resolution authorizing Change Order No. 1 with GFL Environmental Services USA, Inc., of Raleigh, North Carolina, for the ONS WTP Pre-Sedimentation Basin Dredging Project, in the amount of \$5,000,000.00, for a total amount not to exceed \$13,757,565.00, with FY 2025 funding available from the Water CIP Fund.

WHEREAS, on March 19, 2024, City Council awarded a construction contract to GFL Environmental Services USA, Inc. in the amount of \$8,757,565 for the O.N. Stevens Water Treatment Plant Pre-sedimentation Basin Dredging Project (“Project”);

WHEREAS, the accumulation of material in lagoons 5 and 6 limits the City’s ability to produce water and requires dredging;

WHEREAS, State law provides that the contract price may not be increased by more than 25% unless an exception to competitive procurement applies;

WHEREAS, there is a statutory exception for this procurement in Local Government Code, Section 252.022(a) (2), as this purchase is necessary to preserve or protect the public health or safety of the City’s residents.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CORPUS CHRISTI, TEXAS:

Section 1. The City Council specifically finds that the foregoing statements included in the preamble of this resolution are true and correct and adopts such findings for all intents and purposes related to the authorization of this procurement.

SECTION 2. The City Manager or designee is authorized to execute Change Order No. 1 with GFL Environmental Services USA, Inc. in the amount of \$5,000,000.

PASSED and APPROVED on the _____ day of _____, 2024.

ATTEST:

Paulette Guajardo, Mayor

Rebecca Huerta, City Secretary