

# Everhart Road Improvement Project

## (Holly Road to South Padre Island Drive)



### (Type B)



Council Presentation  
July 16, 2019




# Project Location






# Project Vicinity





# Project Scope






---

## **Full reconstruction of the existing 5-lane roadway with traffic signal and utility upgrades:**

- Full-depth roadway reconstruction of existing 5-lane asphalt roadway with new rigid concrete pavement roadway
- New curb & gutter, sidewalks, ADA ramps, pavement markings & signage
- Traffic signal upgrades at Corona, Bonner and Holly intersections
- Utility improvements for storm water, water, wastewater and gas
- Improved area lighting (illumination) by AEP




# Roadway Configuration





# Type B Approved Project List




- **October 16, 2018** – City Council Approved Resolution Authorizing Use of Type B Arterial & Collector Funds for the following three Street Reconstruction Projects:

PROJECT	APPROVED BUDGET	ACTUAL COST	DIFFERENCE	STATUS
Slough Rd - Rodd Field to Amethyst	\$2,200,000	\$2,522,171	(\$322,171)	Awarded 5/21/19
<b>Everhart Road - Holly to SPID</b>	<b>\$5,300,000</b>	<b>\$6,190,454</b>	<b>(\$890,454)</b>	<b>This Item</b>
Holly Rd - Rodd Field to Ennis Joslin	\$3,050,000	\$3,050,000	0	Bids July 2019




# Project Schedule



2019												2020												2021		
M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M		
Bid				Construction																						

Projected Schedule reflects City Council award in July 2019 with anticipated completion in March 2021.



---


# Questions?





# Award Considerations

## Everhart Road Improvement Project



➤ **BASE LOW BID – \$14,327,966.82**

ADD. ALT.	DESCRIPTION	LOW BID	RECOMMENDATION
1	36" water line constructed of polyurethane coated steel pipe in lieu of bar-wrapped concrete cylinder pipe	\$247,380.00	NO
2	30" wastewater line constructed of fiberglass in lieu of PVC	(\$19,340.00)	NO
3	Extend the construction duration by 3 months	(\$56,000.00)	NO
	<b>Total Recommendation - Base Bid, No Additive Alternates</b>	<b>\$14,327,966.82</b>	