TBPE FIRM No. 12240

June 10, 2025

City of Corpus Christi 2406 Leopard Street, 1st Floor Corpus Christi, TX 78408

Attn: Mark L. Zans, Planner II

Re: PLAT EXTENSION

COCC ID - PL7952

Glenoak Park Unit 2

Mr. Zans:

We respectfully request a (6) six month time extension of the plat for the subject project. This project was delayed due to the permitting for the street closure because of the school being in session. Construction of the improvements has not been started.

Please feel free to call if you have any questions.

If you have any questions, please call me at (361) 944-1301 or e-mail me at ram@munozengrg.com.

Sincerely,

MUNOZ ENGINEERING

TBPE FIRM No. F-12240

Ramiro Muñoz III, PE, MLSE Principal/Project Manager