

K. Caitlin Shook

The Annex

312 S. Chaparral

Corpus Christi TX 78401


To whom it may concern,

We formally request a completion extension to our TIRZ agreement for The Annex from June 2022 to December 2022. We, just as the rest of the nation, have experienced an abundance of delays and backorders for materials necessary for the project completion.

Thank you for your time and consideration.

Respectfully,

K. Caitlin Shook

A handwritten signature in black ink, appearing to read 'K. Shook', with a stylized, flowing script.