

Construction Update

- Passenger Boarding Bridges – complete, solving punch list items and concluding.
- Demolition of Hangar 1 – finalizing MOA for submittal to FAA
- Terminal Rehabilitation Project – construction anticipated to begin late CY2022