



Packery Channel Monitoring FY 2015-2016



Council Presentation
October 13, 2015



Project Location





Project Layout





Project Scope



- Three seasonal investigations of shoaling and scour in the channel and nearshore (Gulf of Mexico)
- Monitor changes in the width/depth of the inland channel segment and beach width/volume
- Post-dredge and post-nourishment monitoring
- Abbreviated Survey of the Mollie Beattie Coastal Habitat Community (MBCHC)
- Baseline survey of Lake Padre Region and canals of Padre Isles



Project Schedule



2015			2016									
O	N	D	J	F	M	A	M	J	J	A	S	O
Packery Channel Monitoring												

Project Estimate: 365 Calendar Days \approx 12 Months

Projected Schedule reflects City Council award in September with anticipated completion in October 2016