


# **South Staples Street BOND 2012 Proposition 1 Change Order 2**



**Council Presentation  
May 10, 2016**





# Vicinity Map






# Street Repair Location Map





# Project Scope



Change Order provides full depth repairs and crack seals to several streets damaged by temporary RTA bus route detours due to the construction of the RTA Bus Terminal Project and City Staples Street Reconstruction (IH-37 to Morgan) Bond 2012 Project.

Leopard Street	N. Brownlee Boulevard to Staples Street
Mexico Street	Lipan to Leopard Street
Josephine Street	Lipan to Leopard Street (Overlay)
Sam Rankin Street	Mestina Street to Leopard Street (Overlay)
Sam Rankin Street	Leopard Street to Antelope Street
North Alameda Street	Leopard Street to Antelope Street


The Interlocal Agreement provides for joint City/RTA participation:

- RTA participation is funding in the amount of \$300,000
- City participation is to provide the engineering, construction, inspection and administration plus \$58,683.57 to implement additional surface restoration to extend the pavement lifecycle
- The recommendation to include additional surface restoration on the three worst blocks was based on the level of repair required
- These streets will receive full surface restoration with a TxDOT approved fiberglass reinforced mat and 1.5" HMA overlay



# Project Schedule

---



2016	
May	Jun
Construction	

**Project Estimate: 60 Calendar Days  $\approx$  2 Months**