


Corpus Christi International Airport East General Aviation (GA) Reconstruction





Council Presentation
September 13, 2016





Project Scope



- Removal of existing asphalt pavement
- Replace with reinforced concrete, aircraft tie-downs
- Striping and marking



Project Schedule



2016												2017							
Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug
Design					Bid / Award				Construction										

Project Estimate: 325 Calendar Days \approx 11 Months