




Bridge Rehabilitation



Council Presentation
August 29, 2017



Location Map





Project Scope



This contract provides for :

- Inspection of bridges within City limits identified as part of City Bridge System
- Preparation of opinion of probable costs for maintenance and repair
- Preparation of a prioritized list of projects
- Preparation of IDIQ bid documents



Project Scope



This contract is divided into four tasks:

Task I: Inspect 35 bridges identified as part of the City Bridge System. Prepare bridge inspection reports with maintenance & repair recommendations.

Task II: Develop opinion of probable costs for maintenance and repair recommendations. Develop a methodology for prioritizing required repairs.

Task III: Prepare IDIQ contract bid documents based on prioritized list

Task IV: Prepare delivery orders for the IDIQ contract for bridges and repair items. (Fees for each delivery order to be determined.)



Project Schedule



2017				2018		
SEP	OCT	NOV	DEC	JAN	FEB	MAR
Services						

Project Estimate \approx 7 Months

Projected Schedule reflects City Council award in August 2017
with anticipated completion in March 2018.