



JOB NO. 23808.B6.01


November 1, 2017

Mrs. Ratna Pottumuthu
Development Services, City of Corpus Christi
2406 Leopard Street, Suite 100
Corpus Christi, Texas 78408

Subject: Shoreline Vista, Lot 1A, Block 10 (re-plat)

Mrs. Pottumuthu:

We, Urban Engineering, on behalf of Mary J. Cole, respectfully request an additional time extension of six (6) months for the above referenced project. An easement closure associated with this plat is going through the City process and is currently awaiting scheduling for City Council approval. The plat will be recorded as soon as the closure process is complete. We have included a check in the amount of \$38.00 (No. 028790) as payment for this request.

Thank you,

Xavier Galvan

