



# Citywide Storm Water Infrastructure Rehabilitation/Replacement



Council Presentation  
June 12, 2018





# Project Location






# Project Vicinity





# Project Scope




MSA - individual task orders will be issued to:

- Analyze and prioritize storm water infrastructure improvements
- Prepare bid docs for IDIQ construction
- Prepare Delivery Orders based on work plan for IDIQ program
- Prepare bid/construction documents for projects not part of IDIQ program



# Project Schedule



2018					2019												2020												2021				
J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A
Design					Bid / Award		Construction TBD																										

This is a Master Services Agreement for Professional Services. The service shall be for a period of 24-months.

The engineer will be tasked throughout the life of this contract for design and construction documents. A schedule will be prepared with each Task Order/Delivery Order.