


# **Residential Street Rebuild Project (RSRP) BOND 2016 Construction Contract**




**Council Presentation  
July 17, 2018**





# Project Scope



➤ **Project was developed as:**

- Indefinite Delivery Indefinite Quantity Contract (IDIQ)
- 2 Parts
- Up to 5 Delivery Orders (DOs)


➤ **Repairs include:**

- Pavement repairs & resurfacing; extent varies by street
- Limited sidewalk, curb & gutter, driveway, and curb ramp improvements
- Minor utility adjustments

BASE BID	CONTRACTOR	DISTRICT	BID AMOUNT	CONTRACT AMOUNT	LINEAR MILES	DOs
1	A. Ortiz Construction & Paving, Inc.	1 & 2	\$3,735,243	\$4,570,000	~ 4.5	2
2	J. Carroll Weaver, Inc.	3, 4 & 5	\$3,735,495	\$4,390,000	~ 4.9	3



# Project Schedule




			2018					2019				
M	J	J	A	S	O	N	D	J	F	M	A	M
Bid / Award			Part 1 Construction									
			Part 2 Construction									

## Construction Estimate

Base Bid Part 1 = 280 Days  $\approx$  9 months

Base Bid Part 2 = 300 Days  $\approx$  10 months



---

# Questions?