

# Airport Report to Planning Commission

September 2018

CCIA




# Airport Report to Planning Commission

## Terminal Apron Phase II & East GA Apron Phase III Project

### Project Consist of:

- Removal of approx. 5,640 S.Y. asphalt Terminal Apron and 13,550 S.Y asphalt East GA Apron and replace with reinforced concrete.
- Rehabilitation of approx. 58,265 S.Y. concrete Terminal Apron.



### Project Schedule:

- Current Design Status – 100%
- Bid Opened 08-08-18
- Recommended Contractor SpawGlass
- Anticipated Council 1st Reading 09-17-18
- Anticipated Council 2nd Reading 09-17-18
- Projected NTP Issuance 10-12-18



**All work will be Phased for Operational Access**



# Airport Report to Planning Commission



## Land Acquisition

### Project Consist of:

- Acquisition of the 50.535 gross acres of agricultural row-crop land.
- Located adjacent to currently owned airport property along the southern boundary on Joe Miruer Rd. (FM763)
- Value Type Market Value

Property Rights Appraised Fee Simple

Effective Date of Value June 27, 2018

Value Conclusion-Surface Estate \$215,000

Value Conclusion-Minerals Estate \$20,200


# CCIA

# Airport Report to Planning Commission

## Fuel Farm – Sterling Aviation

### Project Consist of:

- Multiple Tank distribution for Sterling Aviation of both Jet A & Avgas



**CCIA**

# Airport Report to Planning Commission

- Future Projects

- Hotel/Motel RFP
- Signature Flight Support Fuel Farm
- Terminal Apron Phase III & East GA Apron Phase IV
- Terminal Rehabilitation
  - Jet Bridges
  - Escalators
  - Cooling Towers & Energy Management System
  - Service Animal Relief Area





# Airport Report to Planning Commission

CCIA

