

Shoreline Hospitality, LP  
3805 Castle Ridge  
Corpus Christi, TX 78410

26 November, 2018

City of Corpus Christi  
City Manager's Office  
TIRZ # 3  
PO Box 9277  
Corpus Christi, TX 78469-9277

Dear City Manager:

With reference to the Downtown Development Reimbursement Agreement, I am writing to request an extension of the Completion Date (currently December 31, 2018) for the Residence Inn being built on 309 S. Shoreline Boulevard, Corpus Christi, TX, to August 31, 2019. The project faced significant delays caused directly by Hurricane Harvey, and market uncertainties due to tariffs on steel and other construction materials.

Thank you.

Sincerely,  
Ajit David  
(361) 455-1873