

Richard Lomax
Vice President
WaterStreet, Ltd.
Corpus Christi, TX 78401

1-9-19

Jason Alaniz
Real Estate & Main Street Manager
Downtown Management District
223 N Chaparral St., Ste. A
Corpus Christi, TX 78401


Re: TIRZ #3 Downtown Development Reimbursement Agreement

Dear Jason,

With reference to the Downtown Development Reimbursement Agreement, I am writing to request an extension of the Completion Date of February 1, 2019 in Section 3.a to April 1, 2019. The project has faced unforeseen permitting delays.

Thank you.

Sincerely,

A handwritten signature in black ink, appearing to be 'Richard Lomax', written over a printed name and title.

Richard Lomax
Title