



JOB NO. 43223.00.01

March 1, 2019

Greg Collins
Development Services, City of Corpus Christi
2406 Leopard Street, Suite 100
Corpus Christi, Texas 78408

Subject: Park Springs IHS, Block 1, Lots 1 through 3 (final plat) – Time Extension Request

Mr. Collins:

The final plat of Park Springs IHS, Block 1, Lots 1 through 3, is coming up for expiration. We, Urban Engineering, on behalf of IHS Consultants, LP, would like to request a time extension of six (6) months for the above referenced project. The owner investigating potential utility conflicts with proposed sidewalks installation. We have included a \$38.00 (No. 2166) for this request. Please feel free to call if you have any questions or comments.

Thank you,

Xavier Galyan

A large, stylized handwritten signature in blue ink, consisting of several loops and a long horizontal stroke, is positioned to the right of the printed name 'Xavier Galyan'.