



September 4, 2019

Mark Orozco  
Development Services, City of Corpus Christi  
2406 Leopard Street, Suite 100  
Corpus Christi, Texas 78408

Subject: Park Springs IHS, Block 1, Lots 1 through 3 (final plat) – Time Extension Request

Mr. Orozco:

The final plat of Park Springs IHS, Block 1, Lots 1 through 3, is coming up for expiration. We, Urban Engineering, on behalf of IHS Consultants, LP, would like to request a time extension of six (6) months for the above referenced project. The owner is in the process of trying to resolve potential utility conflicts with required sidewalk construction. We have included a \$38.00 (No. 029262) for this request. Please feel free to call if you have any questions or comments.

Thank you,

A handwritten signature in blue ink, appearing to read 'Xavier Galvan', with a large, stylized flourish extending from the end of the signature.

Xavier Galvan