



Moses Mostaghani

361-774-3832

September 17, 2019

Extension for Starlight Estates Unit 4 (19PL1007)

We are requesting a 6 months extension for the above project, because the city released the construction plans about 60 days ago. So we couldn't start project which pushed us back with the bank which caused us to put the project on hold. We had to start other projects due to the delays and timing to start and complete this is little different now.

Mossa (Moses) Mostaghani
General Partner