



Hanson Professional Services Inc.
4501 Gollihar Road
Corpus Christi, Texas 78411
(361) 814-9900
Fax: (361) 814-4401
www.hanson-inc.com

September 9, 2019

Ratna Pottumuthu
Engineer IV
City of Corpus Christi – Development Services
2406 Leopard St., Suite 100
Corpus Christi, TX 78408


RE: 18PL1102 The Lakes at Northwest Unit 2 (Final – 22.23 Acres)

Dear Mrs. Pottumuthu,

Hanson Professional Services, Inc. is requesting a six-month time extension for the The Lakes at Northwest Unit 2. This final plat was approved by Planning Commission on April 3, 2019 and is set to expire on October 3, 2019. The reason for this extension is that the public improvement plans are under review (City of Corpus Christi) and delayed of approval with other agencies such as Nueces County Engineer for drainage and Nueces County Water Control and Improvement District #3 for water. This will be the first time extension for this project.

Thank you. Feel Free to contact our office if you have any questions.

Sincerely,
Hanson Professional Services, Inc.



Craig B. Thompson, P.E.
Project Engineer

RECEIVED

◆ 26 SEP 2019 ◆

City of Corpus Christi
Development Services