



JOB NO. 43122.00.00

March 15, 2019

Greg Collins
Development Services, City of Corpus Christi
2406 Leopard Street, Suite 100
Corpus Christi, Texas 78408

Subject: The Villas PUD (Plat)

Mr. Collins:

The final plat of The Villas PUD is coming up for expiration. We, Urban Engineering, on behalf of SuperElite, LLC, would like to request a time extension of six (6) months for the above referenced project. Construction plans have been approved by the City of Corpus Christi and the project is currently out for bids. Relocation of existing gas lines for an easement closure that has been submitted to the City of Corpus Christi are also necessary before we can record the plat. Additionally, we are in the process of amending the PUD which shall have no affect on the approved plat. We have included a check in the amount of \$38.00 (No. 029119) for this request. Please feel free to call if you have any questions or comments.

Thank you,

Xavier Galvan

RECEIVED

◆ 15 MAR 2019 ◆

City of Corpus Christi
Development Services