



Texas GeoTech

& LAND SURVEYING, INC.

June 1, 2020

Mark Orozco
Development Services, City of Corpus Christi 2406 Leopard Street, Suite 100
Corpus Christi, Texas 78408

Subject: **NOTTARB PLACE No. 2 BLOCK 4, LOT 19R (final plat)** - Time Extension
Request Mr. Orozco:

The final plat of NOTTARB PLACE No. 2 BLOCK 4, LOT 19R we, Texas Geo Tech Land Surveying, Inc., on behalf of Ernesto Flores, would like to request a time extension of six (6) months for the above referenced project. The owner is anxious to begin construction of the required public improvements for this project. Due to the Covid-19 and other factors, it has taking longer than we expected. Please feel free to call if you have any questions or comments.

Roberto Cardenas, President
Texas Geo Tech Land Surveying, Inc.