

JOB NO. 41934.B9.01


June 2, 2020

Mark Orozco
Development Services, City of Corpus Christi
2406 Leopard Street, Suite 100
Corpus Christi, Texas 78408

Subject: Rancho Vista Subdivision Unit 18 (final plat) – Time Extension Request

Mr. Orozco:

The final plat of Rancho Vista Subdivision Unit 18, is coming up for expiration on June 4, 2020. Shifting developer priorities has temporary postponed the start of this subdivision, but construction is anticipated to begin within the next six months. We, Urban Engineering, on behalf of Yorktown Oso Joint Venture, would like to request a time extension of six (6) months for the above referenced project. We have included a \$38.00 (No. 029473) for this request. Please feel free to call if you have any questions or comments.

Thank you

Xavier Galvan