



July 19, 2021

Mr. David Stallworth, Senior City Planner
Department of Development Services
City of Corpus Christi
2406 Leopard Street
Corpus Christi, TX 78408

RE: La Costa Business Park - Final Plat
Project: 20PL1057

Dear Mr. Stallworth:

In order to avoid the expiration of the final plat for La Costa Business Park on August 5, 2021, this letter is written to request that the validity of the final plat be extended for six (6) months beyond the date of expiration. This extension is necessary to provide more time with scheduling the commencement of construction on the subdivision.

We respectfully ask that the extension request be included on the agenda for the next scheduled Planning Commission meeting. Also enclosed is check #25266 in the amount of \$38.00 for fees.

If you have any questions, please do not hesitate to contact me at (361) 578-9836 or by email at rbridges@urbanvictoria.com.

Sincerely,

A handwritten signature in blue ink, appearing to read "Ray M. Bridges".

Ray M. Bridges, P.E.
Urban Engineering

RMB/dmf

cc: Dan Caballero

Enclosure

RECEIVED

♦ 20 JUL 2021 ♦

City of Corpus Christi
Development Services