



August 26, 2021

Mark Orozco
Development Services, City of Corpus Christi
2406 Leopard Street, Suite 100
Corpus Christi, Texas 78408

Subject: Padre Harbor Unit 1 (final plat) – Time Extension Request

Mr. Orozco:

The final plat of Padre Harbor Unit 1 is coming up for expiration on September 30, 2021. Urban Engineering, on behalf of Lake Padre Development, respectfully requests an additional time extension of six (6) months for the above referenced project. This project is currently out for bids, and construction is anticipated to be begin within the next 30 days. We understand that we have had several time extensions for this project up to this point and would like to remind everyone that this was largely in part to the construction of the Park Road 22 bridge that is now under construction. We have included a check in the amount of \$38.00 (No. 029730) for this request. Please feel free to call if you have any questions or comments.

Thank you,

A handwritten signature in black ink, appearing to read 'Xavier Galvan', is written over a horizontal line.

Xavier Galvan