



## Legislation Details (With Text)

**File #:** 19-1807      **Version:** 1      **Name:**

**Type:** Motion      **Status:** Passed

**File created:** 12/17/2019      **In control:** City Council

**On agenda:** 1/14/2020      **Final action:** 1/14/2020

**Title:** Motion authorizing execution of Change Order No. 5 for traffic signal improvements at Brooke Road and additional temporary pavement improvements on the Rodd Field Road Expansion project with Haas-Anderson Construction in the amount of \$388,506.74 for a total restated fee of \$15,713,945.16, located in Council District 5, effective upon notice to proceed, with funding available from Bond 2014, Proposition 2.

**Sponsors:** Public Works/Street Department, Engineering Services

**Indexes:**

**Code sections:**

**Attachments:** 1. Agenda Memo - Rodd Field Road Change Order No.pdf, 2. Maps - Rodd Field Road Change Order No. 5, 3. Rodd Field Road Change Order No. 5

Date	Ver.	Action By	Action	Result
1/14/2020	1	City Council		

Motion authorizing execution of Change Order No. 5 for traffic signal improvements at Brooke Road and additional temporary pavement improvements on the Rodd Field Road Expansion project with Haas-Anderson Construction in the amount of \$388,506.74 for a total restated fee of \$15,713,945.16, located in Council District 5, effective upon notice to proceed, with funding available from Bond 2014, Proposition 2.