



Legislation Details

File #: 21-0154 **Version:** 1 **Name:**

Type: Motion **Status:** Passed

File created: 1/22/2021 **In control:** City Council

On agenda: 2/9/2021 **Final action:** 2/9/2021

Title: Motion authorizing the approval of Change Order Number 3 with Haas-Anderson Construction, Corpus Christi, Texas, for additional drill shaft length necessary for the completion of the Park Road 22 Bridge project, located in Council District 4, in an amount of \$209,860.00 for a total not to exceed amount of \$14,718,596.00, with FY 2021 funding available from the Street Bond 2008 Fund.

Sponsors: Engineering Services, Public Works/Street Department

Indexes:

Code sections:

Attachments: 1. Agenda Memo - Park Rd 22 Bridge CO 3 Final, 2. Maps - Park Rd. 22 CO #3, 3. Change Order # 3 - Park Road 22 Lift Bridge

Date	Ver.	Action By	Action	Result
2/9/2021	1	City Council	passed	Pass