



## Legislation Details

---

**File #:** 19-0023      **Version:** 1      **Name:**  
**Type:** Motion      **Status:** Passed  
**File created:** 12/12/2018      **In control:** City Council  
**On agenda:** 1/8/2019      **Final action:** 1/15/2019

**Title:** Construction Contract Change Order No. 2 for Oso Water Reclamation Plant Headworks and Lift Station (Capital Improvement Program)

Motion to authorize execution of Change Order No. 2 with CSA Construction Inc., of Houston, TX in the amount of \$403,920 for a total restated fee of \$23,650,887 for Oso Water Reclamation Plant (Oso WRP) Headworks and Lift Station project.

**Sponsors:** Engineering Services, Water Utilities Department

**Indexes:**

**Code sections:**

**Attachments:** 1. Agenda Memo - Oso Water Reclamation Plant Headworks and Lift Station CO No. 2 (rev 1), 2. E12206 Change Order 2, 3. Presentation - Oso WRP Change Order No. 2 (rev 1)

Date	Ver.	Action By	Action	Result
1/15/2019	1	City Council	passed	Pass
1/8/2019	1	City Council	recommended to the consent agenda	