



Legislation Details

File #: 19-0023 **Version:** 1 **Name:**
Type: Motion **Status:** Passed
File created: 12/12/2018 **In control:** City Council
On agenda: 1/8/2019 **Final action:** 1/15/2019

Title: Construction Contract Change Order No. 2 for Oso Water Reclamation Plant Headworks and Lift Station (Capital Improvement Program)

Motion to authorize execution of Change Order No. 2 with CSA Construction Inc., of Houston, TX in the amount of \$403,920 for a total restated fee of \$23,650,887 for Oso Water Reclamation Plant (Oso WRP) Headworks and Lift Station project.

Sponsors: Engineering Services, Water Utilities Department

Indexes:

Code sections:

Attachments: 1. Agenda Memo - Oso Water Reclamation Plant Headworks and Lift Station CO No. 2 (rev 1), 2. E12206 Change Order 2, 3. Presentation - Oso WRP Change Order No. 2 (rev 1)

Date	Ver.	Action By	Action	Result
1/15/2019	1	City Council	passed	Pass
1/8/2019	1	City Council	recommended to the consent agenda	