



Legislation Text

File #: 18-0276, **Version:** 1

Construction Change Order No. 7 for the O. N. Stevens Water Treatment Plant High Service Building No. 3 Project for correction of soil and drainage issues at the project site (Capital Improvement Program)

Motion authorizing Construction Change Order No. 7 with PLW Cadagua Partners of The Woodlands, Texas in the amount of \$182,629.43 for the O.N. Stevens Water Treatment Plant High Service Building No. 3. (Capital Improvement Program - CIP)