



## Legislation Details

---

**File #:** 22-0499      **Version:** 1      **Name:**  
**Type:** Motion      **Status:** Passed  
**File created:** 3/8/2022      **In control:** Reinvestment Zone No. 3 - Downtown  
**On agenda:** 3/29/2022      **Final action:** 3/29/2022

**Title:** Motion to approve an amendment to extend the project completion date for the Downtown Streetscape Reimbursement Agreement with RAF Real Estate Investments, LLC from March 31, 2022 to September 30, 2022.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. TIRZ #3 RAF LLC Extension Request Memo, 2. TIRZ #3 RAF LLC Extension - PPT, 3. TIRZ #3 Extension Request Letter, 4. TIRZ #3 Amendment - Private Wealth Group (DEVELOPER SIGNED).pdf

| Date      | Ver. | Action By                          | Action   | Result |
|-----------|------|------------------------------------|----------|--------|
| 3/29/2022 | 1    | Reinvestment Zone No. 3 - Downtown | approved | Pass   |