



Legislation Details

File #: 19-1807 **Version:** 1 **Name:**

Type: Motion **Status:** Passed

File created: 12/17/2019 **In control:** City Council

On agenda: 1/14/2020 **Final action:** 1/14/2020

Title: Motion authorizing execution of Change Order No. 5 for traffic signal improvements at Brooke Road and additional temporary pavement improvements on the Rodd Field Road Expansion project with Haas-Anderson Construction in the amount of \$388,506.74 for a total restated fee of \$15,713,945.16, located in Council District 5, effective upon notice to proceed, with funding available from Bond 2014, Proposition 2.

Sponsors: Public Works/Street Department, Engineering Services

Indexes:

Code sections:

Attachments: 1. Agenda Memo - Rodd Field Road Change Order No.pdf, 2. Maps - Rodd Field Road Change Order No. 5, 3. Rodd Field Road Change Order No. 5

Date	Ver.	Action By	Action	Result
1/14/2020	1	City Council		