



Legislation Details (With Text)

File #: 14-00334 **Version:** 1 **Name:**

Type: Resolution **Status:** Passed

File created: 3/20/2014 **In control:** City Council

On agenda: 4/8/2014 **Final action:** 4/15/2014

Title: Authorizing forensics building to be constructed at an alternate location due to excessive cost at planned location (Bond 2012)

Resolution determining that to construct a portion of the Police Vehicle Impound Yard and Garage Phase 2 - a Bond 2012 Project (Project) at its originally proposed location would be unwise and unnecessary; authorizing the City Manager or designee to proceed with construction of the forensics building portion of the Project at an alternate, more suitable, and less costly location.

Sponsors: Police Department, Engineering Services

Indexes:

Code sections:

Attachments: 1. Agenda Memo - Vehicle Impound Yard Phase 2 Forensics Building.pdf, 2. Resolution - Vehicle Impound Yard Phase 2 Forensics Building.pdf, 3. Location Map - Vehicle Impound Yard, 4. Presentation - Vehicle Impound Yard Phase 2 Forensics Building.pdf

Date	Ver.	Action By	Action	Result
4/15/2014	1	City Council	passed	Pass
4/8/2014	1	City Council	recommended to the consent agenda	

Authorizing forensics building to be constructed at an alternate location due to excessive cost at planned location (Bond 2012)

Resolution determining that to construct a portion of the Police Vehicle Impound Yard and Garage Phase 2 - a Bond 2012 Project (Project) at its originally proposed location would be unwise and unnecessary; authorizing the City Manager or designee to proceed with construction of the forensics building portion of the Project at an alternate, more suitable, and less costly location.