



Legislation Details

File #:	17-0688	Version:	1	Name:	
Type:	Motion	Status:		Filed with the City Secretary	
File created:	5/26/2017	In control:		City Council	
On agenda:	6/20/2017	Final action:		7/11/2017	
Title:	Change Order No. 4 Williams Drive Phase 3 from Staples Street to Airline Road (BOND 2012)				
	Motion authorizing the City Manager, or designee, to execute Change Order No. 4 with Reyttec Construction Resources, Inc. of Houston, Texas in the amount of \$166,091.25 for a total restated contract amount of \$8,964,073.35 for Williams Drive Improvements Phase 3 from Staples Street to Airline Road. (BOND 2012).				
Sponsors:	Engineering Services, Legal Department				
Indexes:					
Code sections:					
Attachments:	1. Agenda Memo - Williams Dr Ph 3 Change Order 4, 2. Project Budget - Williams Dr Ph 3 Change Order 4.pdf, 3. Location Map - Williams Dr Ph 3 Change Order 4.pdf, 4. Presentation - Williams Dr Ph 3 Change Order 4.pdf, 5. Change Order No. 4 - Williams Dr Ph 3 Change Order 4.pdf, 6. Form 1295 Reyttec - Williams Dr Ph 3 Change Order 4.pdf				

Date	Ver.	Action By	Action	Result
7/11/2017	1	City Council	passed	Pass
6/20/2017	1	City Council	recommended to the consent agenda	