

City of Corpus Christi

Legislation Details

| File #: | 21-0 | 0007 | Version: | 1 | Name: | | |
|----------------|--|------------|----------|---|---------------|-------------------------|--------|
| Туре: | Ordi | Ordinance | | | Status: | Passed | |
| File created: | 12/1 | 12/10/2020 | | | In control: | City Council | |
| On agenda: | 4/27 | 7/2021 | | | Final action: | 5/11/2021 | |
| Title: | Ordinance authorizing the approval of Change Order Number 24 to a construction contract with PLW Cadagua Partners, The Woodlands, Texas, for additional scope of work that includes Clearwell #1 roof repairs for the O.N. Stevens Water Treatment Plant High Service Pump Building No. 3 project, located in Council District 1, in an amount of \$427,951.25 for a total restated fee of \$23,843,835.05, with FY 2021 funding available from the Water Fund and amending the Capital Improvement Program. | | | | | | |
| Sponsors: | Engineering Services, Utilities Department | | | | | | |
| Indexes: | | | | | | | |
| Code sections: | | | | | | | |
| Attachments: | 1. Agenda Memo - ONSWTP CO#24 Final, 2. Ordinance -ONS Change Order 24 Amend, 3. Maps - ONSWTP CO#24, 4. E11066 Change Order 24, 5. E11066 ONS High Service Bldg #3 CIP page | | | | | | |
| Date | Ver. | Action By | 1 | | A | tion | Result |
| 5/11/2021 | 1 | City Cou | Incil | | pa | assed on second reading | Pass |
| 4/27/2021 | 1 | City Cou | ıncil | | pa | assed on first reading | Pass |