

City of Corpus Christi

1201 Leopard Street Corpus Christi, TX 78401 cctexas.com

Legislation Details (With Text)

File #: 22-0499 Version: 1 Name:

Type: Motion Status: Passed

File created: 3/8/2022 In control: Reinvestment Zone No. 3 - Downtown

On agenda: 3/29/2022 Final action: 3/29/2022

Title: Motion to approve an amendment to extend the project completion date for the Downtown

Streetscape Reimbursement Agreement with RAF Real Estate Investments, LLC from March 31, 2022

to September 30, 2022.

Sponsors:

Indexes:

Code sections:

Attachments: 1. TIRZ #3 RAF LLC Extension Request Memo, 2. TIRZ #3 RAF LLC Extension - PPT, 3. TIRZ #3

Extension Request Letter, 4. TIRZ #3 Amendment - Private Wealth Group (DEVELOPER

SIGNED).pdf

Date	Ver.	Action By	Action	Result
3/29/2022	1	Reinvestment Zone No. 3 -	approved	Pass

Motion to approve an amendment to extend the project completion date for the Downtown Streetscape Reimbursement Agreement with RAF Real Estate Investments, LLC from March 31, 2022 to September 30, 2022.