



Legislation Text

File #: 15-0309, **Version:** 1

Approving Change Order No. 14 for Bayfront Development Plan, Phase 3 (Bond 2008) - Shoreline Boulevard Realignment

Motion authorizing the City Manager or designee to execute Change Order No. 14 with Bay, Ltd. of Corpus Christi, Texas in the amount of \$351,776.51 for a total restated fee of \$7,892,238.16, for the Bayfront Development Plan, Phase 3, Shoreline Boulevard Realignment project (Bond 2008).